

Wedding Schedule — Mary Jo Ring

28 events · Generated Sat, Aug 15, 2026

THU, AUG 27, 2026

All day	Signs go into frames
All day	Drop off Drinks and Snacks to Staatsburg House
10:00 AM	Drop Chips and Food with John
12:00 PM	Finish Seating Chart - Wax Seals and Paper sticking on
4:00 PM	Check with Megan to see if we can drop greens at Beekman
4:00 PM	Beekman Set Up
6:00 PM	Dinner ?

FRI, AUG 28, 2026

9:30 AM	Two cars departing Rhinebeck headed for Milea
10:00 AM	Staatsburg House Check In
12:00 PM	Gary drive Mackenzie & ? back to Rhinebeck
1:00 PM	Courtney Goes to Staatsburg House
2:00 PM	MJ, Mom, Barb, Howard go to house to get ready for rehearsal
3:30 PM	MJ, Shirley, HJ, Barb, Kenzie in Shirley Enclave to Beekman
5:00 PM	Megan Sets up Greens at Beekman
5:20 PM	Leave for Beekman
10:00 PM	MJ takes greens and votives from the welcome party to Beekman
10:00 PM	HJ and Gary Bring Supplies to Staatsburg House
10:00 PM	Milea Set Up Starts

SAT, AUG 29, 2026

7:30 AM	MJ & HJ depart Rhinebeck and go to Staatsburg House
9:00 AM – 10:45 AM	Floral & Decorating Prep
9:00 AM	MJ, Shirley, Barb go to clubhouse
10:45 AM	MJ goes to Staatsburg house to get ready
11:15 AM – 12:00 PM	Mom Hair
1:15 PM	Parents get corsage and boutonnieres
3:20 PM	Family Portraits - Ring
4:30 PM	Wedding Party Processional
5:15 PM	Young Family Photo
5:20 PM	Ring Family Photo